

Hamilton County

Road & Bridge Committee Meeting

Agenda

March 19, 2019

Call to Order – Pledge – Roll Call

Approve Minutes of Last Meeting

Recognition of Visitors

Old Business

1. Bridge Program Update:

- a. South Crouch 033-3109 (HBP FY?)
 - i. 1 Span Estimate \$200,000
 - ii. On hold.
- b. Mayberry 033-3113 (TBP FY19)
 - i. 1 Span Estimate \$240,000
 - ii. In-House Design \$10,500
 - 1. Working on Hydraulic Report and Plans
- c. Crook 033-3185 (TBP FY19)
 - i. Slope Protection Rehab Estimate \$70,000
 - ii. In-House Design \$8,000
 - 1. Working on Bridge Condition Report
- d. South Flannigan New Bridge (TBP FY 19)
 - i. 1 Span Estimate: \$140,000
 - ii. In-House Design \$12,500
- e. South Twigg 033-3191 (TBP FY 20)
 - i. 1 Span Estimate: \$300,000
 - ii. In-House Design \$12,500
- f. Crook New Bridge (TBP FY 20)
 - i. 1 Span Estimate: \$225,000
 - ii. HLR Design ESR Submitted, Hydraulic Report submitted
- g. Dahlgren Low Water Crossing 1800N (HBP FY19)
 - i. 3 Span Estimate: \$500,000
 - ii. HLR Design \$29,000
- h. Dahlgren Low Water Crossing 300E (HBP FY20)
 - i. 3 Span Estimate: \$500,000
 - ii. HLR Design \$29,000
- i. Dahlgren Low Water Crossing 200E (TBP FY19)
 - i. 3 Span Estimate: \$500,000
 - ii. HLR Design Submitting ESR and Hyd Report

2. Road Improvement Program Update:

- a. Anderson School Road (STR FY2020)
 - i. Soil Cement w/A-3 Oil & Chip (new alignment)
 - ii. Construction Estimate: \$675,000
 - iii. Engineering: \$ 45,000
 - iv. STR \$540,000 / State Match \$135,000

3. Pavement Preservation Program:

- i. 14-00112-00-PP \$300,000
 - 1. Oil & Chip
 - 2. March 8, 2019 Letting Results
 - a. Illini Asphalt \$255,415.73
 - b. Beniach Construction \$311,075.95
 - c. DMS Contracting \$386,891.70

Other Business.

- a. ICC 600E/1600N Rail Safety Project
 - i. Updating the Environmental Review, working on Preliminary Plan and ROW plan.
- b. Multi-Year Improvements: Rural Development has invited our full application for an approximate \$3.4M project. We had a pre-application conference with Rural Development Tuesday 3/5/19 to go over forms and procedures.
 - i. Rural Development is recommending we submit the formal application by 4/28/2019. A public hearing, project budget, plans & estimate among other items will need to be completed prior to that date.
 - ii. Tony and Aaron are working on a culvert inventory and work plan for drainage improvements along the routes.
 - iii. It is possible for us to do the entire project in two phases utilizing interim financing for the construction and closing on the RD loan after the projects are complete in the second year.
- c. Bridge Inspections: We've completed the inspections for February and are working on the March inspections.
- d. E911 signs:
 - i. Aaron has completed the inventory and is working with the Township Road Commissioners to get them erected.

Equipment/Maintenance Report: Tony Steele

- a. Dump Bed on new Int Tandem truck needs patching. Star Mechanical has the truck and is working on it.

Motion to Sign Claims

Motion to Adjourn