

# Hamilton County Road & Bridge Committee Meeting

Agenda  
April 21, 2020

**Call to Order – Pledge – Roll Call**

**Approve Minutes of Last Meeting**

**Recognition of Visitors**

**Old Business**

## **1. Bridge Program Update:**

- a. South Crouch                      033-3109                                      (HBP FY?)
  - i. 1 Span                      Estimate \$200,000
  - ii. On hold.
- b. Mayberry                              033-3113                                      (TBP FY19)
  - i. 1 Span                      Estimate \$240,000
  - ii. In-House Design                      \$10,500
    - 1. Working on Hydraulic Report and Plans
- c. Crook                                      033-3185                                      (TBP FY19)
  - i. Slope Protection Rehab                      Estimate \$70,000
  - ii. In-House Design                      \$8,000
    - 1. Working on Bridge Condition Report
- d. South Flannigan                      New Bridge                                      (TBP FY 19)
  - i. 1 Span                      Estimate: \$140,000
  - ii. In-House Design                      \$12,500
- e. South Twigg                              033-3191                                      (TBP FY 20)
  - i. 1 Span                      Estimate: \$300,000
  - ii. In-House Design                      \$12,500
- f. Crook                                      New Bridge                                      (TBP FY 20)
  - i. 1 Span                      Estimate: \$225,000
  - ii. Dees Construction                      \$ 186,115
  - iii. Set bridge deck 4/15/20 will complete bridge week of 4/20/20.
  - iv. First pay request on claims \$161,456.
- g. Dahlgren                                      Low Water Crossing 1800N                      (HBP FY19)
  - i. 3 Span                      Estimate: \$500,000
  - ii. HLR Design                      \$29,000
- h. Dahlgren                                      Low Water Crossing 300E                      (HBP FY20)
  - i. 3 Span                      Estimate: \$500,000
  - ii. HLR Design                      \$29,000
- i. Dahlgren                                      Low Water Crossing 200E                      (TBP FY19)
  - i. 3 Span                      Estimate: \$500,000

- ii. Opened bids 4/16/20 with following results:
  - 1. Dees Construction, Inc \_\_\_\_\_
  - 2. Depew & Owen Construction \_\_\_\_\_
  - 3. Lake Contracting, Inc. \_\_\_\_\_
  - 4. Samron Construction \_\_\_\_\_
  - 5. Allendale Construction \_\_\_\_\_
- j. South Crouch Rt 242 Bridge Repair (MFT 2020)
  - i. Repair of East timber piles Estimate: \$70,000
  - ii. Bridge was JT'd from IDOT

**2. Road Improvement Program Update:**

- a. Anderson School Road 10-00108-00-FP (STR FY2020)
  - i. Soil Cement w/A-3 Oil & Chip
  - ii. Construction Estimate: \$675,000
  - iii. STR \$540,000 / State Match \$135,000
  - iv. Advertised for April 24, 2002 State Letting.
  - v. Sent Request for Quotes and received the following:
    - 1. Bradford Supply, Carmi \$29,119.80
    - 2. Energy Culvert \$29,347.94
  - vi. Received Culverts this week. Payment in Culvert & Bridge Claims.
- b. Dahlgren South Overlay 19-00115-00-RS (STR FY2022)
  - i. 2" Asphalt Overlay 1725N to State Rt 14
  - ii. Construction Estimate: \$850,000
  - iii. Engineering: \$ 15,000
  - iv. STR \$692,000 / State Match \$173,000

**3. Pavement Preservation Program:**

- a. 18-00113-00-PP \$310,000
  - i. Blairsville, Blooming Grove, Walpole & Akin
  - ii. Engineering complete, scheduled for the June 12, 2020 State Letting.

**Other Business.**

- a. ICC 600E/1600N Rail Safety Project
  - i. Updating the Environmental Review, working on Preliminary Plan and ROW plan. Getting ready to re-start the engineering on this project. Will be talking to ICC about and extension.
- b. ICC Thackeray Road Rail Safety Project
  - i. The ICC has contacted me about getting estimates together for the approach work to improve this RR crossing.
- c. Multi-Year Improvements:
  - i. Big Creek has finished Piopolis/500E and Water Tower Rd (600E) culverts. Payment is in the Culvert & Bridge Claims. Our crew has finished the culverts in the south country, except for Anderson School Rd. Just received culverts this week and anticipate State giving notice to proceed in mid-June.

- ii. Contracts for Mt. Carmel Stabilization and Illini have been received and are in process of signatures and approval by RD. Mt. Carmel Stabilization is planning to start in early May, 2020.
- d. New Grader: Cat is coordinating installation of after market camera with Tony. Estimate for the aftermarket camera was "less than \$1000".
- e. Webb Oil facility: Andy Kelly and Tony installed the conduit for the 800A disconnect panel to each building this week. It should be finished in the next couple of weeks. (??)
- f. Personel: what do we want to do with ROW mowing?
  - i. I don't know what is going to be offered from State/Federal Government for essential workers. Do we want to consider an additional week of vacation for the crew if there is nothing from State/Fed ?
- g. E911 signs:
  - i. No update.

**Equipment/Maintenance Report: Tony Steele**

a.

**Motion to Sign Claims**

**Motion to Adjourn**